


<ul style="list-style-type: none"> Competitor Analysis 0% <ul style="list-style-type: none"> Investigate state subsidized wireless 0% Recommendation from Bill Ennen 0% Discuss concerns with other poss 0% Recommendation to Selectboard for 0% <ul style="list-style-type: none"> Bond for removal 0% Review Comcast offers in Shelburne 0% Review DISH offers 0% Review DSL 0% PreSubscription Campaign Begins
<ul style="list-style-type: none"> Establish Service Pricing 0% <ul style="list-style-type: none"> Can we light up the service neighbor 0% How much, if any, of the service ne 0% If not WiredWest, plan for supporti 0% Insurance cost? 0% Repair and maintenance costs? 0% Outline pre-subscription savings 0% Select an ISP 0% Confirm Discretionary Network Exte
<ul style="list-style-type: none"> Establish Installation Pricing 0% <ul style="list-style-type: none"> Plan for "basic installation" 0% Compile list of vendors for internal 0% Include wireless as an option for co 0% <ul style="list-style-type: none"> Impact of this on the ISP selectic 0% Confirm Discretionary Network Exte
<ul style="list-style-type: none"> NEE Construction 0% <ul style="list-style-type: none"> NEE construction complete 0% Recommend Selectboard accept the 0% Selectboard accepts the constructio 0% NEE Construction Complete



- ▼ **Distribution Network Construction 0%**
Distribution Network construction B
- ▼ **Service Connection Construction 0%**
Service Connections Construction B
- ▼ **Distribution Network Construction 0%**
Distribution Network Construction C
- ▼ **Service Connection Construction 0%**
Service Connection Construction Co
- ▼ **Transfer Network to the Operator 0%**
Network Operator and ISP Accept N
- ▼ **Charlemont Network Goes Online 0%**
Charlemont Municipal Network Ligh
- ▼ **Support for Municipal Fiber Netw 0%**

Distribution Network

Service Con